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Noyce Science Center
New Building Addition
1040 Noyce Construction Documents 58d 58d
1050 Bid Noyce and finalize GMP 80d 80d
1060 Construction Start 0 0
1065 Demo Existing Building 15d 15d
1075 Relocate utilites, install temporary 15d 15d
1085 Excavate Basement and shore north 25d 25d
1095 Geopiers 15d 15d
1105 Rock subbase 5d 5d
1115 Underground plumbing and electric 15d 15d
1125 Geopier caps and perimeter footings 15d 15d
1135 Foundation walls 30d 30d
1145 Slab on grade 25d 25d
1155 Shore, rebar, place 1000 level 25d 25d
1175 Shore, rebar, place 2000 level 25d 25d
1195 Shore, rebar, place 3000 level 25d 25d
1197 Greenhouse curbs, insulation, slab 30d 30d
1198 Waterproof greenhouse slab/curbs 10d 10d
1210 Shore, rebar, place 4000 level 25d 25d
1211 Roofing at 4000 20d 20d
1220 Exterior block at north elevation 30d 30d
1225 Steel Framing behind north curtainwall 15d 15d
1230 Exterior curtainwall at north 30d 30d
1234 Concrete curbs at 3000 north 10d 10d
1235 Metal Studs at north elevation level 3 15d 15d
1240 Exterior metal studs south elevation 20d 20d
1250 Exterior block at south and east elevation 20d 20d
1260 Brick at north 40d 40d
1270 Windows at north elevation 10d 10d
1280 Metal panels north 20d 20d
1290 Metal panels south and east 30d 30d
1300 Curtainwall at east 15d 15d
1310 Brick at east elevation 25d 25d
1320 Curtainwall at Court;yard 25d 25d
1330 Windows at south courtyard 10d 10d
1340 Brick at south courtyard 15d 15d
1344 0000 CMU Walls 25d 25d
1345 0000 MEP Overhead rough-in 25d 25d
1350 0000 Framing/ME Rough-in/Drywall Tape 50d 50d
1360 0000 Epoxy flooring and walls 25d 25d
1370 0000 Acoutical Ceilings/Lighting 15d 15d
1380 1000 MEP Overhead rough-in 50d 50d
1390 1000 Framing/ME Rough-in/Drywall Tape 40d 40d
1400 1000 Paint and ACT 20d 20d
1410 1000 Millwork and Lab Casework 30d 30d
1420 1000 Flooring/Doors and Hardware 30d 30d
1430 2000 MEP Overhead Rough-in 40d 40d
1440 2000 Framing/ME Rough-in/Drywall Tape 40d 40d
1450 2000 Paint and ACT 20d 20d
1460 2000 Millwork and Lab Casework 30d 30d
1470 2000 Flooring/Doors and Hardware 30d 30d
1480 3000 MEP Overhead Rough-in 40d 40d
1490 3000 Framing/ME Rough-in/Drywall Tape 40d 40d
1500 3000 Paint and ACT 20d 20d
1510 3000 Millwork and Lab Casework 30d 30d
1520 3000 Flooring/Doors and Hardware 30d 30d
1530 Greenhouse 60d 60d
1535 Owner Move-in 40d 40d

Renovation of Existing Building
1070 Noyce '86 wing remodel 100d 100d
1080 Physics, Biology, and Science 55d 55d
1090 Woodshop, Chemistry 40d 40d

Noyce Construction Documents
Bid Noyce and finalize GMP

Construction Start
Demo Existing Building
Relocate utilites, install temporary

Excavate Basement and shore north elevation
Geopiers

Rock subbase
Underground plumbing and electric

Geopier caps and perimeter footings
Foundation walls

Slab on grade
Shore, rebar, place 1000 level

Shore, rebar, place 2000 level
Shore, rebar, place 3000 level

Greenhouse curbs, insulation, slab
Waterproof greenhouse slab/curbs

Shore, rebar, place 4000 level
Roofing at 4000

Exterior block at north elevation
Steel Framing behind north curtainwall

Exterior curtainwall at north
Concrete curbs at 3000 north

Metal Studs at north elevation level 3
Exterior metal studs south elevation
Exterior block at south and east elevation

Brick at north
Windows at north elevation

Metal panels north
Metal panels south and east

Curtainwall at east
Brick at east elevation

Curtainwall at Court;yard
Windows at south courtyard

Brick at south courtyard
0000 CMU Walls
0000 MEP Overhead rough-in

0000 Framing/ME Rough-in/Drywall Tape
0000 Epoxy flooring and walls

0000 Acoutical Ceilings/Lighting
1000 MEP Overhead rough-in

1000 Framing/ME Rough-in/Drywall Tape
1000 Paint and ACT

1000 Millwork and Lab Casework
1000 Flooring/Doors and Hardware

2000 MEP Overhead Rough-in
2000 Framing/ME Rough-in/Drywall Tape

2000 Paint and ACT
2000 Millwork and Lab Casework

2000 Flooring/Doors and Hardware
3000 MEP Overhead Rough-in

3000 Framing/ME Rough-in/Drywall Tape
3000 Paint and ACT

3000 Millwork and Lab Casework
3000 Flooring/Doors and Hardware

Greenhouse
Owner Move-in

Noyce '86 wing remodel
Physics, Biology, and Science

Woodshop, Chemistry

Start date 17NOV04
Finish date 11MAR08
Data date 17NOV04
Run date 28FEB05
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