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February 9, 2018

GRINNELL COLLEGE
Admission and Financial Aid Building



Owner and Design Team

� Grinnell College AFA Project 

Leadership Team:

� Rick Whitney

� Joe Bagnoli

� Dave Dale

� Jim Powers

� Brad Lindberg

� Christi Baker, critical support

� Jane Taylor, critical support

� ASG Architects

� Ann Powell

� Todd McEntire

� Structural Engineers

� Rachel Tyler



McGough Project Team

� Dustin Schwake – Sr. Project Manager

� Matt Schroeder – Project Manager II

� Alex Maass – Assistant Project Manager

� Amy Robinson – Project Coordinator

� Scott Musgrove – Senior Superintendent

� Patrick Woodson – Assistant Superintendent 



Subcontractors

�Architectural Arts

�Baker Electric

�Clark Glass

�DB Acoustics

�Heartland Finishes

�Heartland Window Treatments

�KONE

�Midland Concrete Products

�Ralph N. Smith

�Seedorff Masonry

�Soil-Tek

�Suburban Lumber

�Swanson & Youngdale

�T&K Roofing

�TSF Structures

�US Erectors

�Viking Automatic Sprinkler

�Waldinger

�Walsh Door

�Wes Jarnagin



Current Highlights

� Installing high roof trusses

�Hand framing low roof trusses

�Enclosed the fireplace for heated installation

� Installation of Stair 2 completed the south tower

�Priority wall framed and topped out to allow for duct work installation next 

week

�Exterior wall framing and sheeting is on going



Northeast looking south, fireplace is enclosed for temp heat



High roof trusses being installed



Southeast looking north: South decking complete



South looking north: Sheeting complete



Southwest looking northeast:  Stair tower two complete 

along with south sheeting and roof decking



West low roof: Hand framed roof trusses nearing 

completion



Elevator tower along with second floor bridge 

connection



Second floor looking north at high roof trusses 



Second floor westside looking down at hand framed roof 

trusses



West looking west trusses, exterior wall framing in 

process



Northwest looking south at elevator tower with exterior 

framing in process



Upcoming Highlights

� Installation of first floor duct work

� Installation of hydronic piping

�Fireplace install will commence

�Completion of wall framing and sheeting

�High roof decking

�Completion of the first phase of the stand alone mock up
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