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March 30, 2018

GRINNELL COLLEGE
Admission and Financial Aid Building



Owner and Design Team

� Grinnell College AFA Project 

Leadership Team:

� Rick Whitney

� Joe Bagnoli

� Dave Dale

� Jim Powers

� Brad Lindberg

� Christi Baker, critical support

� ASG Architects

� Ann Powell

� Todd McEntire

� Structural Engineers

� Rachel Tyler



McGough Project Team

� Dustin Schwake – Sr. Project Manager

� Matt Schroeder – Project Manager II

� Alex Maass – Assistant Project Manager

� Amy Robinson – Project Coordinator

� Scott Musgrove – Senior Superintendent

� Patrick Woodson – Assistant Superintendent 



Subcontractors

�Architectural Arts

�Baker Electric

�Clark Glass

�DB Acoustics

�Heartland Finishes

�Heartland Window Treatments

�KONE

�Midland Concrete Products

�Ralph N. Smith

�Seedorff Masonry

�Soil-Tek

�Suburban Lumber

�Swanson & Youngdale

�T&K Roofing

�TSF Structures

�US Erectors

�Viking Automatic Sprinkler

�Waldinger

�Walsh Door

�Wes Jarnagin



Current Highlights

�Roof insulation and plywood continue 

�Wood deck ceiling at Waiting Room 102 started

�Exterior wall sheathing 90% completed

�Monumental stairs installed, detailing 80% completed

�1st floor wall framing 85% completed

�1st floor overhead and wall rough ins 65%

�2nd floor grid 1-9 overhead rough ins 40%

�Air and vapor barrier 70% completed

�Under road sleeves installed for HVAC lines from ARH



Southeast looking northwest



Monumental stairs at Main Lobby nearing completion



Waiting Room 102 fireplace



2nd floor west side flex office/FA work room & counter  



2nd floor Corridor 222 looking north



Looking north at bridge railing and elevator



West vestibule erection 



Northeast looking southwest



Aerial view looking west



Upcoming Highlights

�Roof insulation and vapor barrier completed

�Site utility work eastside nearing completion

�Stone at fireplace 

�Siding extrusion install

�Window install grids 1-9

�Stoops installed westside

�1st floor framing completed

�1st floor rough ins nearing completion

�2nd floor wall framing nearing completion
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