Owner and Design Team

- Grinnell College HSSC Project
  Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Kate Walker
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Jim Kramer – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Patrick Woodson – Assistant Superintendent
- Amevi Ebizo – Project Intern
Subcontractors

- Advance Equipment Co.
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bolander
- CGA
- Danny’s Construction
- KONE Elevator
- PAC-VAN
- Pella Tree Service
- Peterson Contractors, Inc.
- S&F Underground
- Seedorff Masonry
- Soil-Tek
- Summit Fire Protection
- Swanson & Youngdale
- Waldinger Mechanical
Current Highlights

- North pavilion – pad and strip footings complete, foundation walls continue
- South pavilion – foundation walls complete
- Well field – vertical wells complete
- Concrete masonry unit (CMU) shaft work has started
Looking north from southwest corner
South pavilion – underground / slab on grade prep
Slab on grade prep – south pavilion (north end)
Storm piping – east side of south pavilion
A busy site – supplemental crane for masonry
Rock backfill operations – south pavilion
Elevator shaft install – using hydraulic scaffold
Aerial views from crane
Upcoming Highlights

- Selective demolition in ARH starts June 12th
- Slab on grade complete in south pavilion
- Equipment pads – south pavilion
- CMU continues (elevator shafts)
- Horizontal tie-in work for geothermal well field