Owner and Design Team

- Grinnell College HSSC Project Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Kate Walker
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Jim Kramer – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Patrick Woodson – Assistant Superintendent
Subcontractors

- Advance Equipment Co.
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bolander
- CGA
- Danny’s Construction
- Forman Ford
- Heartland Finishes
- J&M Roofing
- KONE Elevator
- PAC-VAN

- Pella Tree Service
- Peterson Contractors, Inc.
- Pro-Bel
- S&F Underground
- Seedorff Masonry
- Soil-Tek
- Summit Fire Protection
- Superior Painting
- Swanson & Youngdale
- Waldinger Mechanical
- Walsh Door & Security
Current Highlights

- Steel detailing ongoing in south pavilion
- Steel and decking installed at north pavilion
- Backfill continues at north and south pavilion
- Hangers being installed in slab on deck preparation
- Waterproofing continues at new walls and at ARH & Carnegie
- Mac Field restoration nearly complete
South pavilion view from commencement area
Looking north from south end of HSSC addition
Looking east from south pavilion slab on deck
South pavilion – first floor slab on deck
South pavilion second floor slab on deck
Looking north from south end of basement
Equipment set on pads in basement
North pavilion – first floor metal deck
Looking south from north end of HSSC addition
Mac Field restoration
Mac Field – hydro mulch covering seeded area
Aerial view – south pavilion
Aerial view – north pavilion
Upcoming Highlights

- South pavilion – first floor slab on metal deck
- South pavilion – first floor slab on grade
- North pavilion – vertical steel erection to start
- Installation of pre-fabricated piping racks in basement
- South pavilion – 2nd and 3rd floor hanger / rough-in for slab on decks