Owner and Design Team

- Grinnell College HSSC Project Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Kate Walker
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Patrick Steinberger – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Patrick Woodson – Assistant Superintendent
Subcontractors

- Advance Equipment Co.
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bolander
- CGA
- Danny’s Construction
- Des Moines Marble
- Floors by Beckers
- Forman Ford
- Heartland Finishes
- J&M Roofing
- KONE Elevator
- PAC-VAN
- Pella Tree Service
- Peterson Contractors, Inc.
- Premier Edge
- Pro-Bel
- S&F Underground
- Seedorff Masonry
- Soil-Tek
- Summit Fire Protection
- Superior Painting
- Swanson & Youngdale
- Waldinger Mechanical
- Walsh Door & Security
- Wynn O. Jones
Current Highlights

- Slab on deck complete in south pavilion – 1st and 2nd floors
- Steel erection continues in north pavilion
- Fireproofing has started in south pavilion basement
- Mechanical/electrical/plumbing rough-in continues in north pavilion
- Backfill nearly complete around building perimeter
View from commencement area
Stairs being installed at south end of building
1st floor – south pavilion looking at Carnegie
South pavilion – 3\textsuperscript{rd} floor slab on deck preparation
Low roof at south pavilion
Well field
North pavilion – looking west
North pavilion – south elevation
View from southeast looking northwest
Aerial view looking north
Upcoming Highlights

- Slab on deck complete in south pavilion
- Slab on grade/deck to start in north pavilion
- Fireproofing continues in south pavilion
- Pipe racks to be installed in basement – south pavilion
- Exterior framing / sheathing to start in south pavilion
- Overhead mechanical/electrical/plumbing to start in south pavilion – 1st floor
- Steel erection to start in Area B (atrium)