Owner and Design Team

- Grinnell College HSSC Project Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Kate Walker
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Chuck Carpenter – Senior Superintendent
- Patrick Steinberger – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Patrick Woodson – Assistant Superintendent
Subcontractors

- Advance Equipment Co.
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bolander
- CGA
- Danny’s Construction
- Des Moines Marble
- Floors by Beckers
- Forman Ford
- Heartland Finishes
- J&M Roofing
- KONE Elevator
- PAC-VAN
- Pella Tree Service
- Peterson Contractors, Inc.
- Premier Edge
- Pro-Bel
- S&F Underground
- Seedorff Masonry
- Skold Companies
- Soil-Tek
- Summit Fire Protection
- Superior Painting
- Swanson & Youngdale
- Waldinger Mechanical
- Walsh Door & Security
- Wynn O. Jones
Current Highlights

- Window frames have started
- Air barrier / exterior wall framing / sheathing continues
- Interior overhead MEP work continues – 1st floor, basement
- Slab on metal deck continues – north area – 3rd floor
- Steel erection continues in atrium
South elevation – south pavilion – window frames
Atrium steel – ready to be set
North elevation – south pavilion
Atrium steel – looking NW from ground floor
Ductwork for 1st floor – south pavilion
Temporary partitions in place for winter conditions
1st floor – daily huddle area for planning
Framing/HVAC in place – 1st floor
South stair
2nd floor – ready for interior priority walls
Looking north from tower crane
Looking south from tower crane
Upcoming Highlights

- Start of roofing – south pavilion – high roof
- Complete slab on metal deck – south pavilion
- Continue 2nd floor priority wall framing – south pavilion
- Start overhead MEP work on 2nd floor – south pavilion
- Install windows – south pavilion