Owner and Design Team

- Grinnell College HSSC Project Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Nancy Combs
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Project Manager
- Alex Maass – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Chuck Carpenter – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Gus Fredrickson - Superintendent
- Patrick Woodson – Assistant Superintendent
Subcontractors

- Advance Equipment Co.
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bartley Sales
- Bolander
- CGA
- DA Bunch
- Danny’s Construction
- Des Moines Marble
- Floors by Beckers
- Forman Ford
- Heartland Finishes
- J&M Roofing
- Johnson Specialty Sales

- KONE Elevator
- PAC-VAN
- Pella Tree Service
- Peterson Contractors, Inc.
- Premier Edge
- Pro-Bel
- S&F Underground
- Seedorff Masonry
- Skold Companies
- Soil-Tek
- Summit Fire Protection
- Superior Painting
- Swanson & Youngdale
- Waldinger Mechanical
- Walsh Door & Security
- Wynn O. Jones
Current Highlights

- Overhead mechanical/plumbing/electrical work continues
- Interior framing continues in south pavilion
- Interior blocking/backing & door frames in south pavilion
- Interior wall rough-in continues in south pavilion
- Walkways between north/south completed on 2nd and 3rd floor
- Brick veneer work has commenced on south pavilion
- Exterior framing/sheathing, air/vapor barrier, window installation continues
- Roofing continues in north pavilion
View from commencement
South elevation – steel canopy in progress
North pavilion – north elevation
Detailing east elevation – north pavilion
North pavilion – south elevation at stairs
South pavilion – view from north pavilion
Atrium progress
At main entrance looking up at skylight
Atrium looking up to roof
1st floor at main entrance looking south
2nd floor south – winter protection in place
3rd floor – piping in progress
South entrance canopy
Masonry – weather enclosure
View from tower crane – ARH high steel
View from crane looking south
View from crane looking north
Upcoming Highlights

- Tie-in to Carnegie complete, roof in low roof of south pavilion
- Continue roofing/envelope work in north pavilion
- Masonry work continues
- Interior framing / in-wall rough-in continues – 1st/2nd floor south pavilion
- Overhead MEP work continues
- Atrium scaffold system – February 2018