Owner and Design Team

- Grinnell College HSSC Project Leadership Team:
  - Mike Latham
  - Jim Swartz
  - Erik Simpson
  - Keith Brouhle
  - Rick Whitney
  - Dave Robinson
  - Larry Gleason
  - Nancy Combs
  - Christi Baker, critical support
  - Jane Taylor, critical support

- EYP Architects
  - Jennifer Amster
  - Eric Kern
  - Eric Petersen
  - Angela Wilson

- OPN Architects
  - Bill Catrenich
  - Pylar Eaton
McGough Project Team

- Dustin Schwake – Sr. Project Manager
- Matt Schroeder – Project Manager II
- Josh Miltenberger – Project Manager II
- Jennifer Radniecki – Project Manager
- Alex Maass – Assistant Project Manager
- Amy Robinson – Project Coordinator
- Chuck Carpenter – Senior Superintendent
- Scott Musgrove – Senior Superintendent
- Gus Fredrickson - Superintendent
- Patrick Woodson – Assistant Superintendent
Subcontractors

- Advance Equipment Co.
- All-American Scaffold
- American Fence Co.
- American Structural Metals
- Architectural Wall Systems
- Baker Electric
- Bartley Sales
- Bolander
- CGA
- DA Bunch
- Danny’s Construction
- Des Moines Marble
- Floors by Beckers
- Forman Ford
- Heartland Finishes
- J&M Roofing
- Johnson Specialty Sales
- KONE Elevator
- PAC-VAN
- Pella Tree Service
- Peterson Contractors, Inc.
- Premier Edge
- Pro-Bel
- S&F Underground
- Seedorff Masonry
- Skold Companies
- Soil-Tek
- Summit Fire Protection
- Superior Painting
- Swanson & Youngdale
- Waldinger Mechanical
- Walsh Door & Security
- Wilkie Sanderson
- Wynn O. Jones
Current Highlights

- Drywall finish has started – 1st floor south pavilion
- Low roof complete on south pavilion
- Ceiling framing has started – 1st floor south
- Interior framing and rough-in – 2nd floor south
- Overhead MEP work continues – north pavilion
- Basement MEP work continues
- Curtainwall being installed on south pavilion
- Roofing continues – north pavilion
- Metal panel wall assembly has started – north pavilion
- Brick/stone veneer work continues – north pavilion
- Freight elevator in south pavilion has started
View from commencement
Curtainwall / metal panel flashings – south pavilion
Canopy at south end of building
Scaffold set for brick at north pavilion
Scaffold stocked at northwest corner
Main entrance to atrium
Architectural stair – atrium 1st floor
Temporary scaffold in atrium
2nd floor south pavilion – interior work
Protection at 2\textsuperscript{nd} floor west - fireproofing
East elevation of atrium
View from tower crane – ARH high steel
View from crane looking north
Upcoming Highlights

- Drywall to start in 2\textsuperscript{nd} floor south pavilion
- Roofing to be complete in north pavilion
- South curtainwall complete – south and west elevations
- Elevator work continues – freight elevator in south pavilion
- Interior wall framing and rough-in – 3\textsuperscript{rd} floor south pavilion